POLREP #55
AINSWORTH SITE

AN

SEMS DoclD 2330169

3200 E. BIDDLE STREET
BALTIMORE, MARYLAND 21213

ATTN:

I.

IT.

ITTI.

GREGG CRYSTALL AND JOHN RILEY

SITUATION: (AS OF 1830 HOURS THURSDAY, JUNE 1, 1995)

A.

OSC GUARNI ON-SITE TO COORDINATE REMOVAL RESPONSE
OPERATIONS.

PERSONNEL ON-SCENE: EPA - 1
TAT - 2
ERCS -13

ERCS CONTINUE TO PROVIDE SITE SECURITY DURING ALL
NON-WORKING HOURS (WORK SHIFT: 0600-1830).

ESTIMATED COSTS: COSTS TO DATE
06/01/95 CEILING
EPA DIRECT $ 35,730 $ 83,500
EPA INDIRECT $ 56,448 $ 96,000
ERCS $ 784,631 $1,350,000
TAT $ 113,034 $ 130,000
UsCG $ 33,190 $ 34,500
UNALLOCATED $ 261,000

TOTAL $1,023,033 $1,955,000

ACTIONS TAKEN

A.

ERCS CONTINUED TANK CLEANING OPERATIONS ON THE
SECOND FLOOR OF THE MAIN BUILDING.

ABOVE-GROUND STORAGE TANK (AST) T-141 EMPTIED, CUT,
CRUSHED AND THEN STAGED IN THE SUB-BASEMENT. AIR
MONITORING OF TANK CONDITIONS WAS CONDUCTED BY TAT
PRIOR TO AND DURING CUTTING OPERATIONS.

ERCS RM AND CHEMIST CONTINUED TO COORDINATE
TRANSPORTATION AND DISPOSAL ARRANGEMENTS.

FUTURE ACTIONS

A.

TAT TO CONDUCT CONTINUOUS AIR MONITORING DURING HOT
ZONE OPERATIONS.

ERCS TO CONTINUE TANK CUTTING/CLEANING OPERATIONS
INSIDE BUILDING.
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C. RM AND CHEMIST TO CONTINUE  COORDINATING @%
TRANSPORTATION AND DISPOSAL OF ON-SITE WASTES.

D. OSC TO CONTINUE TO COORDINATE ACTIVITIES WITH
LOCAL, STATE, AND FEDERAL AGENCIES.

E. ERCS TO CONTINUE TO REMOVE AND DISMANTLE ABOVE
GROUND STORAGE TANKS FROM TANK FARM AREA; SEDIMENTS
FROM THE CONTAINMENT AREA WILL BE EXCAVATED AND
STAGED IN A SLUDGE BOX FOR FUTURE DISPOSAL.
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ROBERT GUARNI, OSC
U.S. EPA REGION III
PHILADELPHIA, PA





